

ສາທາລະນະລັດ ປະຊາທິປະໄຕ ປະຊາຊົນລາວ
ສັນຕິພາບ ເອກະລາດ ປະຊາທິປະໄຕ ເອກະພາບ ວັດທະນາຖາວອນ

ກະຊວງແຮງງານ ແລະ ສະຫວັດດີການສັງຄົມ Ministry of Labour and Social Welfare

ອົງການເກັບກູ້ລະເບີດ ແຫ່ງ ສ.ປ.ປ ລາວ
Lao National UXO Programme (UXO LAO)
Tel : 41 48 96, Fax : (856 21)415766, P.O. Box 345 Vientiane Lao PDR.

MONTHLY PROGRESS REPORT

Project Title :	Humanitarian UXO Clearance in Xiengkhuang Province, Lao PDR
Project No. :	
Month :	August 2009
Drafted by :	Khammaly Luangaphay, Administrative Assistant, JMAS in Lao PDR

1. Objectives of the Section for the month in reference

- To enhance the capacity of UXO Lao team work throughout on-the-job training and formal training.

2. Monthly major achievement

2.1. On-the-job training

Results:

Clearance Team	
Date	Activities
August 04, 2009	● JMAS Senior Technical Advisor and UXO Lao staff rechecked the disposal of metal parts founded by detector at Napeung village, Pek district.
August 06, 2009	● For the following day both team JMAS Senior Technical Advisor and UXO Lao staff had also inspected the unknown metal was found by detector at Nahoy Village, Pek District.
Survey Team	
August 18, 2009	● JMAS Senior Technical Advisor and UXO Lao staff resurvey for chemical UXOs by using GPS at Pakom Village, Nonghet District
Roving Team	
August 03, 2009	● JMAS Senior Technical Advisor gave an instruction on procedure of transportation, blasting preparation, explosion and safety to roving team at the demolition site, Phaxay District.
August 04, 2009	● JMAS Senior Technical Advisor and UXO Lao staff visited roving team to recheck surrounding of UXO existing area before preparing clearance at Sikoun village, Pek District.
Community Awareness Team	

August 06, 2009	<ul style="list-style-type: none"> ● JMAS Senior Technical Advisor indicated UXO Lao staff to make sign & danger at the entrance of each operation field, so that warning to villagers and arrangement of its staff before blasting at Koua Village, Koun District.
August 10-11, 2009	<ul style="list-style-type: none"> ● JMAS Senior Technical Advisor indicated UXO Lao staff to make sign & danger at the entrance of each operation field, so that warning to villagers and arrangement of its staff before blasting at Horxay Village, Phaxay District.
August 19, 2009	<ul style="list-style-type: none"> ● JMAS Senior Technical Advisor made a fiction for emergency case happening at Namtom Village, Pek District.
Technical Team	
August 06, 2009	<ul style="list-style-type: none"> ● JMAS Senior Technical Advisor had instructed UXO Lao staff rechecked the function of detector at Nahoy Village, Pek District.
August 31, 2009	<ul style="list-style-type: none"> ● JMAS Senior Technical Advisor organized on training about protective way for splinter scattering, at the UXO Lao Xiengkhuang office, Phonsavanh Village, Pek District.

2.2 Formal training

JMAS Senior Technical Advisor provides basic training on protective way for splinter scattering on 31 August 2009.

2.3 Keep attention & caution from TA

Mr. Suzuki, TA, often indicated to UXO Lao staff that you shouldn't forget rechecking after a bombie removed, because sometimes another one could hide beneath it.

2.4 Others

The monthly Action Plan of TA was drafted. The plan indicates not only the need of UXO Lao in Xiengkhuang, but it also presents the effort of JMAS in Lao PDR that is committed itself to achieve overarching objective of UXO Lao.

Attachments

1. JMAS's TA monthly action plan

Distribution List

Copy Of Report Signed		
Internal Copies	JMAS's Representative, Mr. Tomoyasu TAGAWA (1)	Report By Fax Or Mail
External Copies	Director of UXO Lao – Mr. Bounpone SAYASENH (1) UXO LAO STA – Mr John Dingley (1)	

A copy of this report was provided to the PC and DPC in both SVK and CHP provinces

Mr. Kingphet,

UXO LAO Provincial Co-ordinator
Xieng Khuang

