

ສາທາລະນະລັດ ປະຊາທິປະໄຕ ປະຊາຊົນລາວ
ສັນຕິພາບ ເອກະລາດ ປະຊາທິປະໄຕ ເອກະພາບ ວັດທະນາຖາວອນ

ກະຊວງແຮງງານ ແລະ ສະຫວັດດີການສັງຄົມ Ministry of Labour and Social Welfare

ອົງການເກັບກູ້ລະເບີດ ແຫ່ງ ສ.ປ.ປ ລາວ
Lao National UXO Programme (UXO LAO)
Tel : 41 48 96, Fax : (856 21)415766, P.O. Box 345 Vientiane Lao PDR.

MONTHLY PROGRESS REPORT

Project Title :	Humanitarian UXO Clearance in Xiengkhuang Province, Lao PDR
Project No. :	
Month :	October 2009
Drafted by :	Khammaly Luangaphay, Administrative Assistant, JMAS in Lao PDR

1. Objectives of the Section for the month in reference

- To enhance the capacity of UXO Lao team work throughout on-the-job training and formal training.

2. Monthly major achievement

2.1. On-the-job training

Results:

Date	Activities
Clearance Team	
October 05, 2009	<ul style="list-style-type: none">JMAS TA and UXO Lao EOD set up a medical care place and prepare medical equipment and medicine at Nahwan Village, Phaxay District, Xiengkhouang Province. Besides they also made an indication for the danger on a notice board at an entrance of the working place
October 13, 2009	<ul style="list-style-type: none">JMAS TA and UXO Lao staff set up a place for checking an efficient work of metal detector at Saiudon Village, Phoukout District, Xiengkhaoung Province.
October 15, 2009	<ul style="list-style-type: none">JMAS TA advised UXO Lao clearance staff the way for discriminating bombies found at Koun Village, Phouhkout District, Xiengkhouang Province.
October 23, 2009	<ul style="list-style-type: none">JMAS TA advised a team leader the way for disposing bombies and metal scrap in order to avoid a risk.
Survey Team	
October 15, 2009	<ul style="list-style-type: none">JMAS TA and UXO Lao EOD gave an instruction to villagers about boundary of working place at Mian Village, Phoukout District, Xiengkhouang Province.Both parties also collected information about UXO contamination from the head of Village and villager.
Roving Team	
October 06, 2009	<ul style="list-style-type: none">JMAS TA and UXO Lao staff prepared protective treatment and safety control before blasting, so that roving activity could work properly without any troubles at Moa Village, Pek District, Xiengkhouang Province.
October 23, 2009	<ul style="list-style-type: none">JMAS TA and UXO Lao staff arranged warning sign and caution to villagers at Naphoun Village, Pek District, Xiengkhouang Province.

Community Awareness Team	
October 06, 2009	JMAS TA and UXO Lao EOD organized effective education to improve skill for the team leader of CA activity at Bousie Village, Pek District, Xiengkhouang Province.
Technical Team	
October 09 and 28, 2009	<ul style="list-style-type: none"> JMAS TA reviewed structure and function of chemically-operated fuse with extended-timer through indoor and practical trainings.

2.2 Formal training

JMAS TA organized the training on the methodology for removing fuse, adapter, cartridge from collected MK81, and its structure and function

2.3 Keep attention & caution from TA

Mr. Suzuki, TA, often indicated to UXO Lao staff that they shouldn't forget rechecking after a bombie removed, because sometimes another one could hide nearby it.

2.4 Others

The monthly Action Plan of TA was drafted. The plan indicated not only the need of UXO Lao in Xiengkhuang, but it also presented the effort of JMAS that is committed to achieve overarching objective of UXO Lao.

Attachments

- JMAS's TA monthly action plan

Distribution List

Copy Of Report Signed		
Internal Copies	JMAS's Representative, Mr. Tomoyasu TAGAWA (1)	Report By Fax Or Mail
External Copies	Director of UXO Lao – Mr. Bounpone SAYASENH (1) UXO LAO STA – Mr John Dingley (1)	

A copy of this report was provided to the PC and DPC in both SVK and CHP provinces

Mr. Kingphet,

UXO LAO Provincial Co-ordinator
Xieng Khuang

