

ສາທາລະນະລັດ ປະຊາທິປະໄຕ ປະຊາຊົນລາວ
ສັນຕິພາບ ເອກະລາດ ປະຊາທິປະໄຕ ເອກະພາບ ວັດທະນາຖາວອນ

ກະຊວງແຮງງານ ແລະ ສະຫວັດດີການສັງຄົມ Ministry of Labour and Social Welfare

ອົງການເກັບກູ້ລະເບີດ ແຫ່ງ ສ.ປ.ປ ລາວ
Lao National UXO Programme (UXO LAO)
Tel : 41 48 96, Fax : (856 21)415766, P.O. Box 345 Vientiane Lao PDR.

MONTHLY PROGRESS REPORT

| | |
|-----------------|---|
| Project Title : | Humanitarian UXO Clearance in Xiengkhuang Province, Lao PDR |
| Project No. : | |
| Month : | December 2009 |
| Drafted by : | Khammaly Luangaphay, Act. Project Manager, JMAS in Lao PDR |

1. Objectives of the Section for the month in reference

- To enhance the capacity of UXO Lao team work throughout on-the-job training and formal training.

2. Monthly major achievement

2.1. On-the-job training

Results:

| Date | Activities |
|-----------------------|---|
| Clearance Team | |
| December 03, 2009 | ● JMAS TAs and UXO Lao SEOD visited the clearance team to inspect and monitor the medical care place and provided the needed equipment and material at Numtom Village, Pek District, Xiengkhouang Province. |
| December 15, 2009 | ● JMAS TAs and UXO Lao SEOD removed the big bomb A 500 LB which found by construction company at Sanluang Village, Khound District, Xiengkhouang Province. |
| December 16, 2009 | ● JMAS TAs gave an instruction to UXO Lao staff to protect the found bombies with sandbag each time during demolition. So that operation could avoid any accidents and riskiness at Nyungua Village, Kham District, Xiengkhouang Province. |
| Survey Team | |
| Roving Team | |
| December 03, 2009 | ● JMAS TAs and UXO Lao Provincial Coordinator had guided the JMAS Chairman and Director to visit the roving team at Numtom Village, Pek District, Xiengkhouang Province. This time of visit is for inspect and evaluate the progression of UXO clearance activity in the point of collaboration between |

| | |
|-----------------------|---|
| December 30, 2009 | <p>JMAS and UXO Lao. Within this opportunity JMAS TA had presented the real situation (problem) of landscape and climate change of Xiengkhouang Province which always against to UXO clearance activity could process slow.</p> <ul style="list-style-type: none"> ● JMAS TA and UXO Lao provincial coordinator also guided the Chairman of Nippon Foundation to visit the roving team at Keo Village, Kham District, Xiengkhouang Province. |
| Technical Team | |
| December 23, 2009 | <ul style="list-style-type: none"> ● JMAS TAs gave training for UXO Lao staff how to discriminate the bomb by itself and the fuse at UXO Lao office, Phonesavanh Village, Pek District, Xiengkhouang Province. |

2.2 Formal training

JMAS TA organized the training on the methodology for removing fuse, adapter, cartridge from collected MK81, and its structure and function

2.3 Others

The monthly Action Plan of TA was drafted. The plan indicated not only the need of UXO Lao in Xiengkhuang, but it also presented the effort of JMAS that is committed to achieve overarching objective of UXO Lao.

Attachments

1. JMAS's TA monthly action plan

Distribution List

Copy Of Report Signed

| | | |
|-----------------|--|-----------------------|
| Internal Copies | JMAS's Representative, Mr. Tomoyasu TAGAWA (1) | Report By Fax Or Mail |
| External Copies | Director of UXO Lao – Mr. Bounpone SAYASENH (1) UXO LAO STA – Mr John Dingley (1) | |

A copy of this report was provided to the PC and DPC in both SVK and CHP provinces

Mr. Kingphet,

UXO LAO Provincial Co-ordinator
Xieng Khuang

